
Purpose  
The purpose of this audit was to assess the effectiveness, efficiency, and economy of specific capital improvement 
projects. Building on the Capital Project Management Audit Report issued in May 2015, we assessed the 
effectiveness of recent changes made to the project management processes at Colorado Springs Utilities.  

Highlights 
Based on our review, we conclude Colorado Springs Utilities has made project management an organization-wide 
priority. Effective process improvements were noted as well as progress on the implementation of the previous 
audit recommendations. Standardized project status reporting had not yet been achieved but was in progress. 
Implementation of the previous recommendations was expected to be phased in over time. An audit for continued 
monitoring is also included in the 2017 Audit Plan. No new observations were made in this report.   

Twenty-three projects were identified and evaluated for current management practices within five areas: scope, 
schedule, budget, project documentation, and reporting to senior management. We excluded the Southern Delivery 
System (SDS) and emission control projects at Drake and Nixon power plants, as they were reviewed in individual 
audits. Our sample was randomly selected and represents a variety of size, magnitude, and complexity of projects. 
The projects selected were evaluated based on project management administrative practices similar to the 2015 
Capital Projects Audit Report. The projects were not evaluated on project performance in terms of operational 
effectiveness. All projects within the sample were ongoing and were allocated budget dollars in both 2016 and 2017. 
The projects included in the sample represent 26.4% of the total proposed capital projects budget in the 2017 
Annual Operating and Financial Plan (AOP).   

Water Services initially implemented a Project Management Handbook, which was being revised for adoption by 
Energy Services. Implementation of the revised Handbook by both the Water and Energy divisions was on schedule. 
An IT Project Management Process Guide had been implemented by the Customer and Corporate Services division 
while a more robust project management handbook was under development. Various project management tools 
continue to be developed within each division to further assist project managers and increase management 
visibility. Best practices were noted which included: 
 the use of a web based construction and project collaboration tool implemented by Water Services, 
 project dashboard reports in use by Energy Services, and 
 an integrated IT project reporting and prioritization tool developed for Customer and Corporate Services.  
Continued use and development of these tools were increasing the transparency of project status and reporting to 
senior management.  
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Management Response 
No management response was requested for this audit because there were no new recommendations made.  



1 7 - 1 2  C o l o r a d o  S p r i n g s  U t i l i t i e s  C a p i ta l  
I m p r o v e m e n t  P r o j e c t s   

This audit was conducted in conformance with the International Standards for the Professional Practice of Internal Auditing, a part of the 

Professional Practices Framework promulgated by the Institute of Internal Auditors. 
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Previous 
Recommendations 

Implementation Details Status  

The Project Management Handbook was initially designed and 
implemented by the Water Services division and has 
undergone revisions in collaboration with Energy Services and 
will be used by the Water and Energy divisions.  

The Customer and Corporate Services division has also 
implemented a Process Guide for IT Project Management 
while a more official Project Management Handbook is being 
developed.  

Recommendation  1— We 
recommend the adoption of a 
robust, flexible, minimum 
project management 
framework. Expectations for 
project managers should be 
clarified and communicated 
as part of training on the 
framework. 

Implementation in 
progress 

Recommendation 2— We 
recommend standardized 
tools and procedures be 
provided to help project 
managers plan, execute, and 
control their projects. 

The handbooks under development by each division help to 
satisfy this recommendation. Department level tools were in 
place and under development including a web based 
collaboration tool for construction projects in Water Services, 
Energy Services monthly project dashboard, and an IT Project 
Management Dashboard.  

Implementation in 
progress 

Recommendation 3— We 
recommend capital project 
reporting capabilities be 
improved to allow senior 
managers and other 
stakeholders appropriate 
visibility into project status 
regarding scope, schedule, 
and cost.  

Though all three divisions have some kind of required 
reporting within departments, standardized project reporting 
across the organization has not yet occurred. Efforts were 
underway to create an organization-wide standard project 
status report in 2017 to present to the newly established 
Program Management Review Committee of the Utilities 
Board. 

Implementation in 
progress 

The Utilities Board voted to create a Program Management Review Committee on January 18, 2017. The stated 
purpose of this committee is to “Support the Utilities Board’s responsibility of oversight and accountability by re-
viewing major program performance for large programs and reviewing compliance with Utilities Board policies.” 
We encourage the development of enterprise-wide standardized project status reporting that will support the 
mission of the Program Management Review Committee.  

We would like to thank all the project managers and management personnel that assisted with this audit. 

Follow up on previous recommendations 
The previous audit report on this subject was issued in 2015 and included three recommendations. The 
recommendations were to be phased in over multiple years beginning with Water Services. Based on the 
responses to our 2016 Annual Follow-up audit and current review, implementation of the recommendations 
appeared to be on schedule.  


